

No Updates

TP3 Planning and Tracking

The team did not make any schedule changes after the initial TP3 backlog, plan, and schedule were established. No backlog-item due dates had to be moved, so no revised backlog PDF was required for this reporting period.

This was possible because the team built the initial plan conservatively. The backlog was prioritized early, first-sprint work was assigned to named team members, and the schedule included buffer time before the final due date of April 22. The team also split the work so that requirements, design, code, testing, documentation, and screencast preparation could move forward in parallel instead of waiting on one person.

During the stand-up meetings, the team reviewed the dashboard, updated item status as work changed, and surfaced blockers early. Because issues were discussed and resolved quickly, the team was able to keep the original plan intact rather than shifting deadlines late in the project.