

Plan and Status - 2026-03-09

Meeting: 2026-03-09	Sprint Window: 03/09–03/25	Team: Sutton / Rufat / Ahad	Goal: Posts, MVC, tests, docs, final prep
-------------------------------	-----------------------------------	------------------------------------	--

Task Status

ID	Task	Owner	Status	Done By
T1	TP2 archive structure + folder naming	Sutton	In Progress	03-25
T2	Update team norms with tracked changes	Sutton	In Progress	03-12
T3	Design + implement Post class	Ahad	In Progress	03-15
T4	Adapt MVC discussion-board packages	Rufat	In Progress	03-18
T5	Plan semi-automated + manual tests	Ahad	To Do	03-21
T6	Draft StudentPostTests deliverable	Sutton	To Do	03-23
T7	Plan/Status PDFs + summary screencasts	Sutton	In Progress	03-25
T8	Task 3/4/6 summary screencasts	Rufat	To Do	03-24
T9	Final QA + ZIP submission	Ahad	To Do	03-25

In Progress Detail

Sutton Harr

Current: T2 / T7

Done: Reviewed TP2 rubric, set up planning/tracking file names, and drafted updated team norms sections.

Next: Finalize tracked-change edits and keep standup/status docs current.

Blockers: Waiting on exact code/document ownership split for later tasks.

Rufat Babayev

Current: T4

Done: Mapped existing Foundations GUI pattern to the discussion-board package structure and identified needed screens/controllers.

Next: Wire post/reply UI actions into the new MVC flow and note required screenshots.

Blockers: Need final agreement on which behaviors stay in controller vs. database layer.

Ahad Mammadli

Current: T3

Done: Reviewed student story needs for posts, replies, solved state, and edit history fields.

Next: Finish core Post/Reply entity behavior and confirm database interactions needed for CRUD.

Blockers: Still confirming extra attributes needed to support likely TP3 staff work.