

## Plan and Status - 2026-03-11

|                               |                                   |                                    |                                                  |
|-------------------------------|-----------------------------------|------------------------------------|--------------------------------------------------|
| <b>Meeting:</b><br>2026-03-11 | <b>Sprint Window:</b> 03/09–03/25 | <b>Team:</b> Sutton / Rufat / Ahad | <b>Goal:</b> Posts, MVC, tests, docs, final prep |
|-------------------------------|-----------------------------------|------------------------------------|--------------------------------------------------|

### Task Status

| ID | Task                                   | Owner  | Status      | Done By |
|----|----------------------------------------|--------|-------------|---------|
| T1 | TP2 archive structure + folder naming  | Sutton | Done        | 03-11   |
| T2 | Update team norms with tracked changes | Sutton | Done        | 03-12   |
| T3 | Design + implement Post class          | Ahad   | In Progress | 03-15   |
| T4 | Adapt MVC discussion-board packages    | Rufat  | In Progress | 03-18   |
| T5 | Plan semi-automated + manual tests     | Ahad   | In Progress | 03-21   |
| T6 | Draft StudentPostTests deliverable     | Sutton | To Do       | 03-23   |
| T7 | Plan/Status PDFs + summary screencasts | Sutton | In Progress | 03-25   |
| T8 | Task 3/4/6 summary screencasts         | Rufat  | To Do       | 03-24   |
| T9 | Final QA + ZIP submission              | Ahad   | To Do       | 03-25   |

### In Progress Detail

#### Sutton Harr

**Current:** T7

**Done:** Completed the updated team norms draft and created the baseline format for plan/status tracking.

**Next:** Keep documentation synchronized with implementation progress and start Task 6 outline.

**Blockers:** Need stable screenshots once code settles.

#### Rufat Babayev

**Current:** T4

**Done:** Connected the discussion-board view/controller shell and outlined the create/edit/delete UI paths.

**Next:** Finish search/filter flow and post detail screen behavior.

**Blockers:** Some validation messages still need consistent wording across dialogs.

#### Ahad Mammadli

**Current:** T3 / T5

**Done:** Implemented most Post/Reply entity behavior and sketched the test targets for entity + DB coverage.

**Next:** Complete Post class details and begin semi-automated test files.

**Blockers:** Need to verify exact database methods used by delete/update flows.