

Plan and Status - 2026-03-13

Meeting: 2026-03-13	Sprint Window: 03/09–03/25	Team: Sutton / Rufat / Ahad	Goal: Posts, MVC, tests, docs, final prep
-------------------------------	-----------------------------------	------------------------------------	--

Task Status

ID	Task	Owner	Status	Done By
T1	TP2 archive structure + folder naming	Sutton	Done	03-11
T2	Update team norms with tracked changes	Sutton	Done	03-12
T3	Design + implement Post class	Ahad	Done	03-15
T4	Adapt MVC discussion-board packages	Rufat	In Progress	03-18
T5	Plan semi-automated + manual tests	Ahad	In Progress	03-21
T6	Draft StudentPostTests deliverable	Sutton	In Progress	03-23
T7	Plan/Status PDFs + summary screencasts	Sutton	In Progress	03-25
T8	Task 3/4/6 summary screencasts	Rufat	To Do	03-24
T9	Final QA + ZIP submission	Ahad	To Do	03-25

In Progress Detail

Sutton Harr

Current: T6 / T7

Done: Started the StudentPostTests document outline and listed the manual tests needed for UI/controller behavior.

Next: Add requirement-to-test mapping and collect passing test output screenshots.

Blockers: Need final automated test runs before the write-up can be locked.

Rufat Babayev

Current: T4

Done: Finished most create/view/edit/delete discussion-board flows and confirmed search/filter UX direction.

Next: Polish controller/view documentation and capture package/code screenshots.

Blockers: Need a final pass on permission checks and solved/reopen behavior.

Ahad Mammadli

Current: T5

Done: Brought Post class behavior to a stable point and began entity/database tests for posts and replies.

Next: Run JUnit coverage for Post/Reply and expand database CRUD tests.

Blockers: JUnit/module setup may need cleanup before all tests execute cleanly.