

Plan and Status - 2026-03-16

Meeting: 2026-03-16	Sprint Window: 03/09–03/25	Team: Sutton / Rufat / Ahad	Goal: Posts, MVC, tests, docs, final prep
-------------------------------	-----------------------------------	------------------------------------	--

Task Status

ID	Task	Owner	Status	Done By
T1	TP2 archive structure + folder naming	Sutton	Done	03-11
T2	Update team norms with tracked changes	Sutton	Done	03-12
T3	Design + implement Post class	Ahad	Done	03-15
T4	Adapt MVC discussion-board packages	Rufat	In Progress	03-18
T5	Plan semi-automated + manual tests	Ahad	In Progress	03-21
T6	Draft StudentPostTests deliverable	Sutton	In Progress	03-23
T7	Plan/Status PDFs + summary screencasts	Sutton	In Progress	03-25
T8	Task 3/4/6 summary screencasts	Rufat	In Progress	03-24
T9	Final QA + ZIP submission	Ahad	To Do	03-25

In Progress Detail

Sutton Harr

Current: T6 / T7

Done: Expanded the tests document structure and added placeholders for screenshots and manual test evidence.

Next: Drop in the final automated test summaries and clean up standup materials.

Blockers: Still waiting on the last round of screenshots from passing tests.

Rufat Babayev

Current: T4 / T8

Done: MVC package docs are mostly assembled and the discussion-board UI flow is usable end-to-end.

Next: Finish StudentPosts deliverable polish and begin summary screencast outline for tasks 3 and 4.

Blockers: A couple of edge-case warnings need to be shown clearly during demos.

Ahad Mammadli

Current: T5

Done: Entity tests are drafted and database test coverage is being filled in for create/update/delete/solved behavior.

Next: Get all semi-automated tests green and hand off results for documentation.

Blockers: Need consistent cleanup/isolation so DB tests do not leave stray records behind.