

Plan and Status - 2026-03-19

Meeting: 2026-03-19	Sprint Window: 03/09–03/25	Team: Sutton / Rufat / Ahad	Goal: Posts, MVC, tests, docs, final prep
-------------------------------	-----------------------------------	------------------------------------	--

Task Status

ID	Task	Owner	Status	Done By
T1	TP2 archive structure + folder naming	Sutton	Done	03-11
T2	Update team norms with tracked changes	Sutton	Done	03-12
T3	Design + implement Post class	Ahad	Done	03-15
T4	Adapt MVC discussion-board packages	Rufat	Done	03-18
T5	Plan semi-automated + manual tests	Ahad	In Progress	03-21
T6	Draft StudentPostTests deliverable	Sutton	In Progress	03-23
T7	Plan/Status PDFs + summary screencasts	Sutton	In Progress	03-25
T8	Task 3/4/6 summary screencasts	Rufat	In Progress	03-24
T9	Final QA + ZIP submission	Ahad	In Progress	03-25

In Progress Detail

Sutton Harr

Current: T6 / T7

Done: Integrated the planned manual test list into the tests document and updated status docs to reflect current completion.

Next: Finalize StudentPostTests and prep the remaining standup/status files.

Blockers: Need the final manual test evidence to match the most recent build.

Rufat Babayev

Current: T8

Done: StudentPosts package documentation is complete enough to present and screencast notes are drafted.

Next: Record/coordinate summary screencasts for tasks 3 and 4 and support Task 6 presentation flow.

Blockers: Scheduling recording time around everyone's availability.

Ahad Mammadli

Current: T5 / T9

Done: PostTest, ReplyTest, and database CRUD tests are being stabilized; final QA checklist has been started.

Next: Finish remaining manual verification and prepare the archive/final regression pass.

Blockers: Need one last sweep for UI edge cases like empty input and no-selection warnings.