

Plan and Status - 2026-03-23

Meeting: 2026-03-23	Sprint Window: 03/09–03/25	Team: Sutton / Rufat / Ahad	Goal: Posts, MVC, tests, docs, final prep
-------------------------------	-----------------------------------	------------------------------------	--

Task Status

ID	Task	Owner	Status	Done By
T1	TP2 archive structure + folder naming	Sutton	Done	03-11
T2	Update team norms with tracked changes	Sutton	Done	03-12
T3	Design + implement Post class	Ahad	Done	03-15
T4	Adapt MVC discussion-board packages	Rufat	Done	03-18
T5	Plan semi-automated + manual tests	Ahad	Done	03-21
T6	Draft StudentPostTests deliverable	Sutton	In Progress	03-23
T7	Plan/Status PDFs + summary screencasts	Sutton	In Progress	03-25
T8	Task 3/4/6 summary screencasts	Rufat	In Progress	03-24
T9	Final QA + ZIP submission	Ahad	In Progress	03-25

In Progress Detail

Sutton Harr

Current: T6 / T7

Done: Most documentation is assembled and the remaining standup/status drafts are ready for final accuracy edits.

Next: Lock the StudentPostTests PDF/docx, export the final planning PDFs, and verify naming.

Blockers: Only blocker is final review time before export/submission.

Rufat Babayev

Current: T8

Done: Summary screencast structure is prepared and the discussion-board features are ready to be shown.

Next: Record the remaining Task 3/4/6 summaries and verify runtime stays within limits.

Blockers: Need final exported PDFs before recording the polished versions.

Ahad Mammadli

Current: T9

Done: Automated tests are green, manual checks are mostly complete, and the archive checklist is in progress.

Next: Run final regression, package the TP2 folder, and confirm Canvas-ready naming/contents.

Blockers: No technical blocker; only risk is leaving exports too late on 3/25.