

Initial TP3 Backlog, Plan, and Schedule

CSE 360 Team Project Phase 3 - Initial Planning Document

Team: Sutton Harr, Rufat Babayev, Ahad Mammadli

Planned submission deadline: April 22, 2026 at 11:59 PM

Initial sprint window covered by this plan: April 8, 2026 to April 15, 2026

Second sprint / closeout window: April 16, 2026 to April 22, 2026

Purpose. This initial plan establishes the prioritized TP3 backlog, the owner and target date for each first-sprint item, and a stand-up schedule that satisfies the requirement for at least two meetings each week with at least 47 hours between meetings.

1. Sprint goals and assumptions

- Sprint 1 goal: lock the staff-facing scope, produce the planning artifacts, stabilize the highest-risk TP3 code paths, and begin the requirements/design/testing documentation early enough that the final sprint is mostly refinement instead of first-draft writing.
- Sprint 2 goal: finish remaining staff functionality, finalize design and Javadocs, complete manual tests and screencasts, package the submission, and leave time for team-wide verification before upload.
- Initial status convention used in this document: To Do = not started, In Progress = actively being worked, Review = waiting for merge/review, Done = implemented and accepted for the sprint.

2. Agreed TP3 stand-up schedule

The meetings below are spaced by at least 47 hours and provide at least two stand-ups each week. They will be recorded and later summarized for Task 3.3.

Meeting	Date	Time	Primary focus
Stand-up 1	Wed 4/08/2026	7:00 PM	Kickoff; confirm backlog, assign first-sprint work, identify blockers from HW3 prototypes.
Stand-up 2	Sat 4/11/2026	7:30 PM	Review progress on stories/design/testing docs; reassign if blocked.
Stand-up 3	Wed 4/15/2026	7:00 PM	Close Sprint 1; confirm which backlog items move into Sprint 2.
Stand-up 4	Sat 4/18/2026	7:30 PM	Execution/demo readiness check; confirm final documentation ownership.

3. Prioritized TP3 backlog

The backlog below is ordered by implementation and submission risk. Due dates shown for Sprint 1 are the target dates for the first sprint; later items are placed in Sprint 2 or final closeout.

Pri	Backlog item	Owner	Sprint	Due	Status	Notes / rationale
1	Expand staff epics into Staff User Stories	Sutton	Sprint 1	4/10	In Progress	Drives later design, coding, testing, and demos.
2	Build initial TP3 backlog / plan package	Sutton	Sprint 1	4/10	In Progress	Needed immediately for planning compliance.
3	Map current codebase to staff stories and gaps	Ahad	Sprint 1	4/11	To Do	Needed before architecture and detailed design are finalized.
4	Patch highest-risk admin / authorization gaps	Rufat	Sprint 1	4/12	To Do	Covers role changes, resets, and other staff actions.
5	Patch discussion-board ownership, moderation, and reports	Ahad	Sprint 1	4/12	To Do	Supports staff review, abuse handling, and correct permissions.
6	Draft Architecture.pdf outline and selected views	Sutton	Sprint 1	4/13	To Do	Keeps implementation and design commentary aligned.
7	Draft Detailed Design.pdf outline and core UML set	Rufat	Sprint 1	4/14	To Do	Connects staff stories to Java implementation details.
8	Expand JUnit / security / analytics tests	Ahad	Sprint 1	4/15	To Do	Testing must keep pace with new functionality.
9	Finish staff-facing code and refactor mismatched flows	Rufat	Sprint 2	4/18	To Do	Second-sprint implementation closeout.
10	Generate New Code Javadoc with test-trace notes	Sutton	Sprint 2	4/19	To Do	Required deliverable; must reference validating tests.
11	Generate Test Code Javadoc and finalize Manual Tests.pdf	Ahad	Sprint 2	4/19	To Do	Needed for testing deliverables and screencast.
12	Finalize planning artifacts and status summaries	Sutton	Sprint 2	4/20	To Do	Must reflect current backlog/board status.
13	Prepare requirements/design/code/testing screencast materials	All Team	Sprint 2	4/21	To Do	Each member must present and evidence must match final docs.
14	Execution demo rehearsal with realistic data	All Team	Sprint 2	4/21	To Do	Needed for professional staff-story execution demo.
15	Final package verification, zip, and upload buffer	All Team	Closeout	4/22	To Do	Submission responsibility is shared across the whole team.

4. First-sprint ownership summary

This section restates the first-sprint ownership in a compact form so the team can read it quickly during the kickoff stand-up.

- **Sutton Harr:** Staff User Stories, initial backlog/plan package, architecture outline, planning artifact upkeep, final Javadoc coordination.
- **Rufat Babayev:** Authorization/admin-code fixes, detailed-design drafting, later new-code closeout, and screencast support.
- **Ahad Mammadli:** Codebase-to-story gap analysis, discussion-board/report patches, test expansion, manual-test support, and execution-demo prep.