

Plan and Status - 2026-04-03

Meeting: 2026-04-03	Sprint Window: 04/03–04/22	Team: Sutton / Rufat / Ahad	Goal: Staff stories, design baseline, sprint 1 start
------------------------	----------------------------	-----------------------------	--

Task Status

ID	Task	Owner	Status	Done By
T1	Finalize staff user stories draft	Sutton	In Progress	04-04
T2	Draft architecture views + component mapping	Rufat	In Progress	04-05
T3	Draft detailed design UML set	Rufat	To Do	04-07
T4	Stabilize admin/user management flows	Ahad	In Progress	04-06
T5	Refine report review + discussion moderation logic	Ahad	To Do	04-08
T6	Map tests to new staff-facing methods	Sutton	In Progress	04-06
T7	Expand JUnit coverage for new TP3 code	Ahad	To Do	04-09
T8	Outline manual tests for non-JUnit paths	Sutton	To Do	04-10
T9	Prepare realistic demo data + execution plan	Rufat	To Do	04-12
T10	New Code Javadoc / Test Code Javadoc setup	Sutton	To Do	04-11

In Progress Detail

Sutton Harr
Current: T1 / T6
Done: TP3 folder structure, updated norms, and initial backlog draft are ready.
Next: Finish the staff story wording and start tracing methods/tests into the documentation plan.
Blockers: Need final agreement on which staff stories are highest priority for sprint 1.

Rufat Babayev
Current: T2
Done: Reviewed the existing branch and identified the main staff/admin screens to be covered in design.
Next: Turn the codebase into architecture and detailed-design diagrams with a clean requirement flow.
Blockers: Needs the staff stories to stop moving before locking the diagrams.

Ahad Mammadli
Current: T4
Done: Started reviewing admin-service, discussion-board, and authorization defects in the TP3 branch.
Next: Patch obvious correctness issues and confirm which staff features already work end-to-end.
Blockers: Main blocker is deciding whether to keep both admin-management paths or standardize on one.

