

Plan and Status - 2026-04-06

Meeting: 2026-04-06	Sprint Window: 04/03–04/22	Team: Sutton / Rufat / Ahad	Goal: Architecture/design locked, code/test sprint active
------------------------	----------------------------	-----------------------------	---

Task Status

ID	Task	Owner	Status	Done By
T1	Finalize staff user stories draft	Sutton	Done	04-04
T2	Draft architecture views + component mapping	Rufat	Done	04-05
T3	Draft detailed design UML set	Rufat	In Progress	04-08
T4	Stabilize admin/user management flows	Ahad	In Progress	04-08
T5	Refine report review + discussion moderation logic	Ahad	In Progress	04-09
T6	Map tests to new staff-facing methods	Sutton	Done	04-06
T7	Expand JUnit coverage for new TP3 code	Ahad	In Progress	04-10
T8	Outline manual tests for non-JUnit paths	Sutton	In Progress	04-10
T9	Prepare realistic demo data + execution plan	Rufat	To Do	04-12
T10	New Code Javadoc / Test Code Javadoc setup	Sutton	In Progress	04-11

In Progress Detail

Sutton Harr
Current: T8 / T10
Done: Staff user stories are drafted and the requirement-to-test traceability notes are started.
Next: Build the first manual-test outline and start the Javadoc structure for code and tests.
Blockers: Need stable method names after the current code-cleanup pass.

Rufat Babayev
Current: T3
Done: Architecture views are drafted and the major component interactions are mapped.
Next: Finish detailed design diagrams and connect each staff story to the right UI/code path.
Blockers: None beyond waiting on final confirmation of any refactors in the admin flow.

Ahad Mammadli
Current: T4 / T5 / T7
Done: Reviewed auth/ownership issues and confirmed the strongest staff-facing features already present in the branch.
Next: Patch the priority defects and add/adjust automated tests around the new staff code.
Blockers: A few older tests look stale against the current validators and may need cleanup.

