

Plan and Status - 2026-04-10

Meeting: 2026-04-10	Sprint Window: 04/03–04/22	Team: Sutton / Rufat / Ahad	Goal: Code/test/docs integration and demo prep
------------------------	----------------------------	-----------------------------	--

Task Status

ID	Task	Owner	Status	Done By
T1	Finalize staff user stories draft	Sutton	Done	04-04
T2	Draft architecture views + component mapping	Rufat	Done	04-05
T3	Draft detailed design UML set	Rufat	Done	04-08
T4	Stabilize admin/user management flows	Ahad	Done	04-08
T5	Refine report review + discussion moderation logic	Ahad	In Progress	04-11
T6	Map tests to new staff-facing methods	Sutton	Done	04-06
T7	Expand JUnit coverage for new TP3 code	Ahad	In Progress	04-12
T8	Outline manual tests for non-JUnit paths	Sutton	In Progress	04-12
T9	Prepare realistic demo data + execution plan	Rufat	In Progress	04-13
T10	New Code Javadoc / Test Code Javadoc setup	Sutton	In Progress	04-13
T11	Record status-summary and task 7 script outlines	Rufat	In Progress	04-15
T12	Final QA, source ZIP, and submission check	Ahad	To Do	04-21

In Progress Detail

Sutton Harr
Current: T8 / T10
Done: Requirement and design docs are in shape, and the method-to-test mapping is mostly assembled.
Next: Finish manual tests and expand the Javadocs so each new method points to its validating tests.
Blockers: Need the latest patched code snapshot before freezing the Javadoc text.

Rufat Babayev
Current: T9 / T11
Done: Detailed design is drafted and the demo flow is now tied to the staff stories.
Next: Prepare realistic demo data, execution steps, and recording order for the TP3 screencasts.
Blockers: Needs final confirmation that the chosen staff demo path matches the finished code.

Ahad Mammadli
Current: T5 / T7
Done: Core fixes are underway and the security/analytics tests are being reconciled with the current branch.
Next: Close out report/review logic issues and get the automated tests to a stable green baseline.
Blockers: Some old TP2-style tests and new TP3-style tests still need alignment.

