

Plan and Status - 2026-04-13

Meeting:
2026-04-13

Sprint Window: 04/03–04/22

Team: Sutton / Rufat / Ahad

Goal: Polish, recording, regression,
submission readiness

Task Status

ID	Task	Owner	Status	Done By
T1	Finalize staff user stories draft	Sutton	Done	04-04
T2	Draft architecture views + component mapping	Rufat	Done	04-05
T3	Draft detailed design UML set	Rufat	Done	04-08
T4	Stabilize admin/user management flows	Ahad	Done	04-08
T5	Refine report review + discussion moderation logic	Ahad	Done	04-11
T6	Map tests to new staff-facing methods	Sutton	Done	04-06
T7	Expand JUnit coverage for new TP3 code	Ahad	In Progress	04-15
T8	Outline manual tests for non-JUnit paths	Sutton	Done	04-12
T9	Prepare realistic demo data + execution plan	Rufat	Done	04-13
T10	New Code Javadoc / Test Code Javadoc setup	Sutton	In Progress	04-15
T11	Record status-summary and task 7 script outlines	Rufat	In Progress	04-16
T12	Final QA, source ZIP, and submission check	Ahad	In Progress	04-21

In Progress Detail

Sutton Harr
Current: T10
Done: Manual tests are drafted and the documentation chain from stories to code to tests is mostly coherent.
Next: Finish both Javadoc sets, do naming/packaging checks, and support the final recordings.
Blockers: Biggest risk is leaving final exports and ZIP checks too late.

Rufat Babayev
Current: T11
Done: Demo data and execution order are ready, and the design materials are presentation-ready.
Next: Record the polished summary/design/execution materials and verify timing and readability.
Blockers: Waiting on final exported docs so the recorded visuals match the final submission set.

Ahad Mammadli
Current: T7 / T12
Done: Most code-path fixes are in and the remaining work is final regression plus packaging.
Next: Get the automated tests stable, run final QA, and verify the TP3 source bundle contents.
Blockers: Main risk is mismatches between the latest code and the documentation/test references.

